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Sub Category 

Subject Extrapolation of LAN/WAN Design To Consider Release C/D Loads 

Description of Problem or Suggestion: 

Currently, sizing of SMC and FOS LANs consider communication loads through the AM Release, and the SDPS PDR is slated to 
discuss the DAAC LAN design for the TRMM Release. According to EOSD1010, the ECS is required to support instrument loads 
for the PM and Chemistry missions in the Release C and D time-frame. Therefore, we need to consider the Release C,D 
time-frame communication loads. 

Originator’s Recommendation 

Consider the requirements of the PM and Chemistry missions and include them in the LAN design analysis. Some of the 
instrument loads are included in Appendix C of the ECS Level 3 F&PRS. If releases C,D communication requirements are not 
considered: costly hardware (e.g., cable, routers, etc.) replacement may occur in the future or network response times may 
deteriorate due to increased network loads. The WAN infrastructure is more easily upgradeable than the LANs, since the WAN 
services are provided through public communication vendors. However, the ECS contractor needs to look at the time-horizon 
which includes the Releases C,D communication cost estimates and perform an analysis on how we are going to phase in the 
services required to achieve these goals, with maximum reuse of vested resources. 

GSFC Response by: GSFC Response Date 

HAIS Response by: Forman HAIS Schedule 2/28/95 

HAIS R. E. Armstrong HAIS Response Date 3/24/95 

By agreement with ESDIS, this PDR addressed only the Release A timeframe. Lookaheads to Release B timeframe were 
performed in the network designs in order to show how we would accommodate high speed data flows. We believe that the same 
evolution / migration paths are generally applicable in the Release C and D timeframes. However, networks cannot be considered 
in isolation for these releases, since they are built to support SDPS and CSMS systems. Furthermore, experience with the Ad Hoc 
Working Group on Production (AHWGP) suggests that there may be substantial changes in the understanding of processing 
requirements/scenarios that would drive these future networking flows. 
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